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The following report serves as the twelfth monthlv progress report
for EREP Investigation 456M which is entitled "Developing Processing
Techniques for Skylab Data" The financial report for this contract
(NAS9-13280) is being submitted under separate cover.

The purpose of this investigation is to test information extraction
techniques for SKYLAB S-192 data and compare with results obtained in
applying these techniques to ERTS and aircraft scanner data.

During this report period a letter containing specifications for
5-192 CCT's and film imagery was forwarded to Mr. Larry York/TFé.
‘A copy of this letter is attached.

Due to the expected lengthy delay in the receipt of 5-192 CCT's
there is a need to conserve project funds. As a result, project
activity is now at a low level and will contlnue at a low level for

the next several months. _
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